COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2014

ESTI MATE SUMVARY 10: 45: 48
CONTI D C19489 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19489- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 25.0  DAYS TI ME ALLOW 61 WORK DAYS
|-70 VAL FRONTAGE ROADS PERCENT TIME:  40.98 ORI G TI VE ALLOW 61 WWORK DAYS
PROJECT NO NH0702- 338
|-70 VAL FRONTAGE ROADS
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 08/ 20/ 2014 DATE TI ME STARTED 07/ 14/ 2014
556 STRUTHERS AVENUE DATE LET 12/ 19/ 2013 DATE WORK BEGAN 07/ 14/ 2014
DATE AWARDED 12/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 17/ 2014 DATE ACCEPTED
GRAND JUNCTI ON coO 81501 DATE NOTI CE TO PROCEED 07/ 14/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,698, 909. 62 PARTI Ol PATI NG $ 471,192. 29 $ 471, 192. 29
AWARD PRQIECT AMT: $ 3,100, 472. 80 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 74% TOTAL EARNI NGS 471, 192. 29 471,192.29
FUNDS AVAI LABLE: $  3,227,717.33 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 471, 192. 29 471, 192. 29
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,345. 17 -11, 345. 17
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 459, 847. 12 459, 847. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 459, 847. 12 459, 847. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 459, 847. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19489- BI D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renoval of Sidewal k 140. 000 0. 000
SY 128. 150 8,727.02
68. 10000 128. 150 8,727.02
0010 202-00201 Renoval of Curb 4. 000 0. 000
LF 0. 000 0. 00
47. 30000 0. 000 0. 00
0015 202- 00206 *Renoval of Concrete Curb Ranp 171. 000 0. 000
SY 148. 820 7,753.52
52.10000 148. 820 7,753.52
0020 202-00240  *Renoval of Asphalt Mat (Pl aning) 63, 270. 000 0. 000
SY 4,529.910 9,739.31
2.15000 4,529.910 9,739.31
0025 202-01130 *Renoval of Cuardrail Type 3 1, 414. 000 0. 000
LF 0. 000 0. 00
4.10000 0. 000 0. 00
0030 202- 01300 *Renoval of End Anchorage 15. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0035 203-01140 Rol I'ing 10. 000 0. 000
HOUR 0. 000 0. 00
97. 50000 0. 000 0. 00
0040 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
82. 10000 0. 000 0. 00
0050 203- 01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
83. 10000 0. 000 0. 00
0055 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00

367. 00000 0. 000 0. 00



CONTI D C19489 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19489- Bl D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 130. 000 0. 000
HOUR 1. 000 42.90
42. 90000 1. 000 42.90
0065 208- 00002 *Erosion Log (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4. 55000 0. 000 0. 00
0070 208-00011 *Erosion Bales (Wed Free) 10. 000 0. 000
EACH 0. 000 0. 00
23. 60000 0. 000 0. 00
0075 208- 00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0085 208- 00052 *StormDrain Inlet Protection (Type 2) 20. 000 0. 000
LF 0. 000 0. 00
5.15000 0. 000 0. 00
0090 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
49. 30000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
83. 10000 0. 000 0. 00
0100 208-00206 Erosi on Control Supervisor 14. 000 0. 000
DAY 2.000 498. 00
249. 00000 2.000 498. 00
0105 210- 00300 Reset Brick Pavers 15. 000 0. 000
Sy 15. 000 6, 930. 00
462. 00000 15. 000 6, 930. 00
0110 210-01200 *Reset End Anchor age 3. 000 0. 000
EACH 0. 000 0. 00
872. 00000 0. 000 0. 00



CONTI D: C19489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19489- BI D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO. 0001 10: 45: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 04010 Adj ust Manhol e 42.000 0. 000
EACH 0. 000 0. 00
75. 30000 0. 000 0.00
0120 210-04011 Adj ust Manhol e (Special) (30 in) 45. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0.00
0125 210- 04030 *Modi fy Quardrail 500. 000 0. 000
LF 0. 000 0. 00
16. 40000 0. 000 0.00
0130 210- 04050 Adj ust Val ve Box 39. 000 0. 000
EACH 0. 000 0. 00
36. 40000 0. 000 0.00
0135 210- 04051 Adj ust Val ve Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
123. 00000 0. 000 0.00
0140 210- 04200 *Adj ust Quardrail 3, 001. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0.00
0145 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 940. 00000 0. 000 0.00
0150 212-00032 *Soi | Conditioning 0. 200 0. 000
ACRE 0. 000 0. 00
5, 090. 00000 0. 000 0.00
0155 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
4, 310. 00000 0. 000 0.00
0160 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 980. 00000 0. 000 0.00
0165 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00



CONTI D C19489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19489-BI D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304- 07005 *Aggregat e Base Course (O ass 7) 851. 000 0. 000
CY 0. 000 0. 00
63. 00000 0. 000 0. 00
0175 403-34701 *Hot M x Asphalt (Gading SX) (75) 24, 457. 000 0. 000
TON 1, 907. 840 104, 358. 85
54. 70000 1, 907. 840 104, 358. 85
0180 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 1, 468. 000 0. 000
TON 101. 170 50, 585. 00
500. 00000 101. 170 50, 585. 00
0185 411-10255  Enulsified Asphalt (Sl ow Setting) 14, 722. 000 0. 000
GAL 908. 090 3,178. 32
3.50000 908. 090 3,178. 32
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 362. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0195 606- 02003 *End Anchor age (Nonfl ar ed) 15. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0205 608- 00000 *Concrete Sidewal k 138. 000 0. 000
Sy 128. 150 10, 354. 52
80. 80000 128. 150 10, 354. 52
0210 608-00010 *Concrete Curb Ranp 171. 000 0. 000
SY 148. 790 17, 854. 80
120. 00000 148. 790 17, 854. 80
0215 608- 00015 *Det ect abl e \\r ni ngs 752. 000 0. 000
SF 751. 600 44,043.76
58. 60000 751. 600 44,043.76
0220 608- 00050 *Brick Pavers 90. 000 0. 000
SF 90. 000 4,581. 00

50. 90000 90. 000 4,581. 00



CONTI D C19489 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19489- Bl D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
30. 80000 0. 000 0. 00
0230 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0235 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 865. 00
1, 730. 00000 0. 500 865. 00
0240 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 93, 020. 00
186, 040. 00000 0. 500 93, 020. 00
0245 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0250 627-00005 *Epoxy Pavenent Mar ki ng 842. 000 0. 000
GAL 0. 000 0. 00
70. 30000 0. 000 0. 00
0255 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 842. 000 0. 000
GAL 92. 220 3,310.70
35. 90000 92. 220 3,310.70
0260 627-30407 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 860. 000 0. 000
Spe
(Sp SF 0. 000 0. 00
12. 30000 0. 000 0. 00
0265 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 908. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 30000 0. 000 0. 00
0270 630- 00000 *Fl aggi ng 4, 000. 000 0. 000
HOUR 657. 750 18, 877. 43
28. 70000 657. 750 18, 877. 43
0275 630- 00007 *Traffic Control Inspection 24. 000 0. 000
DAY 15. 000 3,075. 00
205. 00000 15. 000 3,075. 00



CONTI D C19489 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19489- Bl D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-00012 *Traffic Control Managenent 61. 000 0. 000
DAY 16. 000 9, 840. 00
615. 00000 16. 000 9, 840. 00
0285 630-80305 *Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0290 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0295 630- 80341 *Construction Traffic Sign (Panel Size A) 136. 000 0. 000
EACH 22.000 1,128. 60
51. 30000 22.000 1,128. 60
0300 630- 80342 *Construction Traffic Sign (Panel Size B) 15. 000 0. 000
EACH 2.000 112. 80
56. 40000 2.000 112. 80
0305 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4,100. 00
4,100. 00000 1. 000 4,100. 00
0310 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 500 895. 00
1, 790. 00000 0. 500 895. 00
0315 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 7.000 107. 80
15. 40000 7.000 107. 80
0320 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0325 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0330 630-80380 *Traffic Cone 300. 000 0. 000
EACH 50. 000 770. 00
15. 40000 50. 000 770. 00



CONTI D C19489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19489-BI D ESTI MATE RUN 08/ 29/ 2014
PRQIECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80390 *Channel i zi ng Devi ce (Special) 30. 000 0. 000
EACH 0. 000 0. 00
15. 40000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 122, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70012 F/ A Asphalt Pavenent |ncentive 280, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 162, 000. 000 0. 000
FA 9, 653. 940 9, 653. 94
1. 00000 9, 653. 940 9, 653. 94
0370 700-70130 F/ A Repair (Snownelt/Irrigation) 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 202-00203 Rem Curb and Gutter MCR 002 390. 500 0. 000
LF 390. 500 7,419.50
19. 00000 390. 500 7,419.50
0395 202-00210 Rem Conc Pavenent MCR 002 47. 360 0. 000
SY 47. 360 3,173.12
67. 00000 47. 360 3,173.12
0400 412-00600 Conc Pvnt (6 In) MCR 002 47. 360 0. 000
SY 47. 360 3,078. 40
65. 00000 47. 360 3,078. 40
0405 609-21020 Cand GTy 2 I1-B MCR 002 406. 000 0. 000
LF 406. 000 11, 368. 00
28. 00000 406. 000 11, 368. 00



CONTI D C19489

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 19489-BI D ESTI MATE RUN 08/ 29/ 2014
PRQJECT: NHO702- 338 ESTI MATE NO 0001 10: 45: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0410 625-00001  Const Surveying (Hour) MCR 002 6. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (dass 2)

0380 620-00012 Field Laboratory (dass 2)

0385 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 3,668, 959.62 %

1. 000
EACH
14, 050. 00000

1. 000
EACH
14, 050. 00000

1. 000

1, 850. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 3,698,909.62 $

0. 000

=

000

=

000

0. 000

=

000

=

000

0. 000

=

000

=

000

441,242.29% 441, 242. 29

14, 050. 00

14, 050. 00
14, 050. 00

14, 050. 00
1, 850. 00

1, 850. 00

29, 950. 00 $

29,950.00 $ 29, 950. 00

471,192.29 % 471, 192. 29



